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Via Electronic Mail

March 5, 2015

Ms. Elizabeth Butler

USEPA - Region |l

Emergency and Remedial Response Division
290 Broadway, 19t Floor

New York, NY 10007

Re: Monthly Progress Report No. 10
Remedial Investigation and Feasibility Study Activities
Riverside Industrial Park Superfund Site - Essex County, Newark, New Jersey
CERCLA Docket No. 02-2014-2011

Dear Ms. Butler:

On behalf of PPG Industries, Inc. (PPG), Woodard & Curran is hereby transmitting electronically
Monthly Progress Report No. 10 for remedial investigation (RI) and feasibility study (FS) activities at the
Riverside Industrial Park Superfund site covering February 2015. The progress report is in accordance
with the Administrative Settlement Agreement and Order on Consent (ASAQC).

A. Actions Taken to Comply with Settlement Agreement
e Submittal of the Monthly Progress Report No. 9 on February 3, 2015.

o Continued efforts to secure Access Agreements with the various site Lot Owners in
accordance with Paragraph 54 of the ASAOC. Agreements governing access to site Lots 1,
57, 59, 60, 65, 69, and 70 were finalized, and fully executed copies were provided to the
U.S. Environmental Protection Agency (USEPA). In addition, PPG executed an Access
Agreement with the Owner of site Lots 58, 61, 63, 64 and 68, and anticipates the Owner will
formally approve the Agreement shortly.

B. Results of Sampling/Testing and Other Data Received by Respondent
None
C. Planned Actions for Next Two Months and Related Schedules

o Continue efforts to obtain access to the remaining three site Lots.

o Preparation of the RI/FS Work Plan upon USEPA’s approval of the Site Characterization
Summary Report.

D. Problems/Delays Encountered or Anticipated and Solutions Developed/implemented

In February, PPG continued its efforts to obtain access while keeping USEPA advised of the status
of those efforts.

As confirmed by its letter dated February 26, 2015 to PPG, USEPA extended the date referenced
in Paragraph 54 of the ASAOC to obtain access agreements to April 30, 2015.
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Please contact the undersigned at (412) 241-4500 should you have any questions or concerns.

! Sincerely,
s WOODARD & CURRAN
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Kenneth J. Bird, LSRP
Senior Vice President

KJB/cld
Project No. 0013620.10

cc: Mr. Thomas Ebbert - PPG Industries, Inc.
William J. Reilly, Esq. — USEPA, Region ||
Peter T. Stinson, Esq. — Dickie McCamey & Chilcote, P.C.
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